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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Prepared by: Atchinson, Linda B.
TASK ORDER TITLE:  RESTORE INTERIOR AND BUILDING BUILDING SYSTEMS, BLDG 1600, NSF, INDIAN HEAD, MD

SCPE

             Deductive modif ication issued as a result of Final Revised Proposal

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 27-Jul-2015

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N40080-10-D-0496-0030
10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

25-Sep-2014
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

X

IT  MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE

 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
Changes Clause
D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   X is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

01
2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

21-Jul-2015
CODE

PUBLIC WORKS DEPARTMENT
SOUTH POTOMAC/FEAD
4474 MCMAHON ROAD, SUITE 3
INDIAN HEAD MD 20640-5035

N40080 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

ALLEN AND SHARIFF CORP
7061 DEEPAGE DR STE 200
COLUMBIA MD 21045-5325

04WG4FACILITY CODE04WG4CODE

linda.atchinson@navy.milEMAIL:301-744-2185TEL:

LINDA B. ATCHINSON / CONTRACT SPECIALIST

 Modification Control Number: jacada70151924
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0005  
                The unit price amount has decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00.  
                The total cost of this line item has decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00.  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 0005 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  26-DEC-2015  1  PUBLIC WORKS DEPARTMENT 

ZENA E. CLOYD 
SOUTH POTOMAC/FEAD 
4474 MCMAHON ROAD, SUITE 3 
INDIAN HEAD MD 20640-5035 
(301) 744-2186 
FOB:  Destination  

N40080  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
  13-MAY-2017  1  PUBLIC WORKS DEPARTMENT 

ZENA E. CLOYD 
SOUTH POTOMAC/FEAD 
4474 MCMAHON ROAD, SUITE 3 
INDIAN HEAD MD 20640-5035 
(301) 744-2186 
FOB:  Destination  

N40080  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $656,745.87 from 
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$4,547,283.87 to $3,890,538.00.  
         
SUBCLIN 000501:  
          
        AA: 9740130 1882 252 68908 0 068688 2D C5N010 333294912K3Q (CIN 
000000000000000000000000000000) was decreased by $656,745.87 from $4,547,283.87 to $3,890,538.00  
 
 
SECTION I - CONTRACT CLAUSES  
 
 
 
The following have been added by full text:  
         
252.204-0001 LINE ITEM SPECIFIC:  SINGLE FUNDING. (SEP 2009)  
 
The payment office shall make payment using the ACRN funding of the line item being billed. 
 
(End of clause) 
 
  
 
(End of Summary of Changes)  
  
 
 
The following items are applicable to this modification:    
        CONTINUATION OF BLOCK 14 
Continuation of Block 14 
 
This modification is issued to correct the task order award amount and task order completion 
date in accordance with the Final Revised Proposal dated 15 December 2014. 
 
As a result, the task order value is DECREASED ($-656,745.87) from $4,547,283.87 to a new 
value of $3,890,538.00.   
 
The time stated for completion is EXTENDED 504 calendar days (18 months) from 26 
December 2015 to and including 13 May 2017. 
 
CONTRACTOR’S RELEASE:  Acceptance of this modification by the contractor constitutes an 
accord and satisfaction and represents payment in full for both time and money and for any and 
all costs, impact effect, and for delays and disruptions arising out of, or incidental to, the work as 
herein revised. 
 
 


